



NRO REVIEW COMPLETED

COR-0719

29 December 1959

SUPPLEMENTARY CORONA ACTIVITY PROGRAM

REFERENCE:

Program Approval, COR-0345, as amended through
Supplement No. 3, COR-0524, Paragraph 2c

1. Purpose:

To provide additional funds under Eastman Kodak, Contract [redacted] to cover cost overrun in the fabrication of CORONA exploitation and processing equipment.

NRO
25X1

2. Description of Work or Services Required:

Funds required to cover increased cost of fabricating exploitation equipment as shown on attached Exhibit "A".

NRO
25X1

Total increase in Contract [redacted] However, the Agency's share in this increase is only [redacted] by Air Force, Army and Navy. Balance to be funded

3. Expected Additional or Related Work or Services:

NONE

4. Total Estimated Cost:

Increase of [redacted] to be made available from Fiscal Year 1959 funds as follows:

Project
Air Force
Army
Navy

See remarks in Paragraph 6.

NRO
25X1

5. Delivery Schedule or Period of Performance:
March 1960

6. Remarks:

Acting Chief, DPD, approval requested on Project Funds only. Project Funds to be made available from savings in other Fiscal Year-1959 Programs. Air Force and Navy Funds presently available. Army Funds to be requested by Comptroller through established channels.

*No FY-59 to which funds available for
new. Charges all Symbol 9-1064-10,11*

[Redacted signature box]

Comptroller, DPD

1/4/60

25X1

~~SECRET~~

COR-0719

[REDACTED]
Chief, Development Branch
Authorized DPD-DD/P Requester

25X1

APPROVED:

SIGNED

8 JAN 1960

COLONEL WILLIAM BURKE
Acting Chief, DPD-DD/P

APPROVED: or RECOMMENDED FOR APPROVAL:

~~RICHARD M. EISENELL, JR.
Deputy Director (Plans)~~

~~ALLEN W. DULLES
Director~~

ILLEGIB

DPD-DD/P [REDACTED]

Distribution:

- 1 - Contracts, DPD, w/att
- 2 - DD/P, wo/att
- 1 - A/Ch/DPD, wo/att
- 1 - Finance, DPD, wo/att
- 2 - Ch/DB-DPD, wo/att
- 1 - RI-DPD, wo/att

ATTACHMENT:

COR-0719A (Exhibit "A")